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ESTIMATE RUN 01/16/2014

ESTIMATE SUMMARY 11:40:48

CONTID: C16212         ESTIMATE NO: 0029 PROG 2005

PCN: 16212-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/BRONCO ARCH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BRR600-297                    

I-25/BRONCO ARCH BRIDGE REPLACEMENT

NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/16/2014 DATE TIME STARTED 05/06/2011

9002 N. MOORE RD. DATE LET 03/24/2011 DATE WORK BEGAN 05/06/2011

 DATE AWARDED 04/11/2011 DATE TIME STOPPED 09/20/2013

 DATE CONTRACT EXECUTED 04/27/2011 DATE ACCEPTED 09/20/2013

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/06/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,734,479.33 PARTICIPATING $ $ -15,381.51

AWARD PROJECT AMT: 16,250,620.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 233,759.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.10

WORK DAYS

WORK DAYS

93.30%

1,187,923.95

-15,381.51

-15,381.51

218,377.80

$

$

$

$

16,546,555.38

0.00

16,546,555.38

0.00

16,546,555.38

-10,000.00

0.00

16,536,555.38

0.00

AMOUNT DUE 16,536,555.38 218,377.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,377.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

559.0 TIME ALLOW: 537

ORIG TIME ALLOW: 550
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,040.571.000

0.00

1.000

L S 

6,040.57000

0010 Removal of Structure (Special) 3.000

0.000

202-00002  
 

8,310.423.000

0.00

3.000

EACH

2,770.14000

0015 *Removal of Tree 26.000

0.000

202-00010  
 

4,030.7826.000

0.00

26.000

EACH

155.03000

0020 *Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

169.43000

0025 Removal of Inlet 19.000

0.000

202-00019  
 

3,966.0619.000

0.00

19.000

EACH

208.74000

0030 Removal of Manhole 1.000

0.000

202-00021  
 

456.411.000

0.00

1.000

EACH

456.41000

0035 *Removal of Pipe 387.000

0.000

202-00035  
 

4,365.36387.000

0.00

387.000

LF  

11.28000

0040 *Removal of Delineator 40.000

0.000

202-00090  
 

352.0040.000

0.00

40.000

EACH

8.80000

0045 Removal of Concrete Median Cover Material 727.000

0.000

202-00190  
 

2,326.40727.000

0.00

727.000

SY  

3.20000

0050 Removal of Sidewalk 1,495.000

0.000

202-00200  
 

5,307.251,495.000

0.00

1,495.000

SY  

3.55000

0055 Removal of Gutter 2,353.000

0.000

202-00202  
 

5,623.672,353.000

0.00

2,353.000

LF  

2.39000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb and Gutter 4,427.000

0.000

202-00203  
 

7,747.254,427.000

0.00

4,427.000

LF  

1.75000

0065 *Removal of Asphalt Mat 9,190.000

0.000

202-00220  
 

44,203.909,190.000

0.00

9,190.000

SY  

4.81000

0070 *Removal of Asphalt Mat (Planing) 61,878.000

0.000

202-00240  
 

106,430.1661,878.000

0.00

61,878.000

SY  

1.72000

0075 *Removal of Pavement Marking 14,708.000

0.000

202-00250  
 

15,443.4014,708.000

0.00

14,708.000

SF  

1.05000

0080 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

10,477.604.000

0.00

4.000

EACH

2,619.40000

0085 *Removal of Ground Sign 17.000

0.000

202-00810  
 

1,590.1817.000

0.00

17.000

EACH

93.54000

0090 *Removal of Sign Panel 6.000

0.000

202-00821  
 

330.126.000

0.00

6.000

EACH

55.02000

0095 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,612.261.000

0.00

1.000

EACH

1,612.26000

0100 *Removal of Concrete Footing 30.000

0.000

202-00900  
 

3,962.4030.000

0.00

30.000

EACH

132.08000

0105 *Removal of Fence 1,433.000

0.000

202-01000  
 

2,808.681,433.000

0.00

1,433.000

LF  

1.96000

0110 *Removal of Guardrail Type 3 3,860.000

0.000

202-01130  
 

7,449.803,860.000

0.00

3,860.000

LF  

1.93000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 7 4,871.000

0.000

202-01170  
 

29,274.714,871.000

0.00

4,871.000

LF  

6.01000

0120 Plug Culvert 7.000

0.000

202-04001  
 

4,661.167.000

0.00

7.000

EACH

665.88000

0125 *Unclassified Excavation (Complete In Place) 11,180.000

0.000

203-00010  
 

83,179.2011,180.000

0.00

11,180.000

CY  

7.44000

0130 Embankment Material (Complete In Place) (Special) 2,359.000

0.000

203-00062  
 

24,557.192,359.000

0.00

2,359.000

CY  

10.41000

0135 *Muck Excavation 265.000

0.000

203-00100  
 

2,697.70265.000

0.00

265.000

CY  

10.18000

0140 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

92.26000

0145 Combination Loader 6.000

1.000

203-01594  
 

645.827.000

92.26

7.000

HOUR

92.26000

0150 *Potholing 126.500

3.500

203-01597  
 

32,825.00130.000

883.75

132.000

HOUR

252.50000

0155 *Sweeping (With Pickup Broom) 571.000

0.000

203-01622  
 

94,232.13571.000

0.00

571.000

HOUR

165.03000

0160 *Structure Excavation 4,526.000

0.000

206-00000  
 

37,746.844,526.000

0.00

4,526.000

CY  

8.34000

0165 Filter Material (Class A) 1,138.000

0.000

206-00510  
 

40,637.981,138.000

0.00

1,138.000

CY  

35.71000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Topsoil 1,500.000

0.000

207-00205  
 

23,115.001,500.000

0.00

1,500.400

CY  

15.41000

0175 *Erosion Log (12 Inch) 2,893.000

0.000

208-00002  
 

11,543.072,893.000

0.00

2,893.000

LF  

3.99000

0180 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

0.000

LF  

7.37000

0185 *Silt Fence 1,215.000

0.000

208-00020  
 

1,069.201,215.000

0.00

1,215.000

LF  

0.88000

0190 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.37000

0195 *Gravel Bag 2,660.000

0.000

208-00034  
 

4,043.202,660.000

0.00

2,660.000

LF  

1.52000

0200 *Check Dam 1.000

0.000

208-00040  
 

718.641.000

0.00

1.000

EACH

718.64000

0205 *Concrete Washout Structure 3.000

0.000

208-00045  
 

2,146.023.000

0.00

3.000

EACH

715.34000

0210 *Storm Drain Inlet Protection 29.000

0.000

208-00050  
 

4,627.8229.000

0.00

29.000

EACH

159.58000

0215 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

7,788.417.000

0.00

7.000

EACH

1,112.63000

0220 Removal and Disposal of Sediment (Labor) 1,082.000

0.000

208-00103  
 

46,688.301,082.000

0.00

1,082.000

HOUR

43.15000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 762.000

0.000

208-00105  
 

70,302.12762.000

0.00

762.000

HOUR

92.26000

0230 Erosion Control Supervisor 495.000

0.000

208-00206  
 

66,800.25495.000

0.00

495.000

DAY 

134.95000

0235 Reset Overhead Sign Structure 2.000

0.000

210-00805  
 

18,486.462.000

0.00

2.000

EACH

9,243.23000

0240 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

165.07000

0245 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

110.05000

0250 Modify Inlet 5.000

0.000

210-04020  
 

3,025.555.000

0.00

5.000

EACH

605.11000

0255 Dewatering 1.000

0.000

211-03005  
 

17,182.401.000

0.00

1.000

L S 

17,182.40000

0260 *Seeding (Native) 4.400

0.000

212-00006  
 

3,944.074.400

0.00

4.400

ACRE

896.38000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,753.14000

0270 *Mulching (Weed Free Straw) 1.900

0.000

213-00004  
 

1,292.251.900

0.00

1.900

ACRE

680.13000

0275 *Mulch Tackifier 438.000

0.000

213-00061  
 

617.58438.000

0.00

438.000

LB  

1.41000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Binder 1.800

0.000

213-00100  
 

1,507.481.800

0.00

1.800

ACRE

837.49000

0285 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

11,005.21000

0290 *Deciduous Tree (2 Inch Caliper) 35.000

0.000

214-00220  
 

15,599.8535.000

0.00

35.000

EACH

445.71000

0295 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

0.000.000

0.00

0.000

EACH

265.22000

0300 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

6.60000

0305 *Soil Retention Blanket (Coconut) 10,948.000

0.000

216-00037  
 

28,355.3210,948.000

0.00

10,948.000

SY  

2.59000

0310 *Herbicide Treatment 17.000

0.000

217-00020  
 

1,622.4817.000

0.00

17.000

HOUR

95.44000

0315 Aggregate Base Course (Class 6) 4,270.280

0.000

304-06000  
 

83,953.704,270.280

0.00

4,270.280

TON 

19.66000

0320 *Hot Mix Asphalt (Patching) (Asphalt) 2,712.520

0.000

403-00720  
 

247,761.582,712.520

0.00

2,712.520

TON 

91.34000

0325 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

188.61000

0330 *Stone Matrix Asphalt (Fibers)(Asphalt) 7,671.750

0.000

403-09221  
 

700,737.657,671.750

0.00

7,671.750

TON 

91.34000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 21,025.790

0.000

403-34841  
 

1,203,095.7021,025.790

0.00

21,025.790

TON 

57.22000

0340 *Emulsified Asphalt (Slow-Setting) 6,997.000

0.000

411-10255  
 

15,393.406,997.000

0.00

6,997.000

GAL 

2.20000

0345 *Drilled Caisson (42 Inch) 40.000

0.000

503-00042  
 

9,083.2040.000

0.00

40.000

LF  

227.08000

0350 *Drilled Caisson (48 Inch) 23.000

0.000

503-00048  
 

6,108.8023.000

0.00

23.000

LF  

265.60000

0355 *Drilled Caisson (54 Inch) 57.000

0.000

503-00054  
 

17,651.7657.000

0.00

57.000

LF  

309.68000

0360 Riprap (Special) 49.000

0.000

506-00010  
 

2,458.3349.000

0.00

49.000

CY  

50.17000

0365 Grouted Riprap 81.000

0.000

506-00030  
 

51,200.1081.000

0.00

81.000

CY  

632.10000

0370 Riprap (9 Inch) 31.000

0.000

506-00209  
 

3,234.8531.000

0.00

31.000

CY  

104.35000

0375 Riprap (12 Inch) 3,249.000

0.000

506-00212  
 

134,281.173,249.000

0.00

3,249.000

CY  

41.33000

0380 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

444.49000

0385 *Pedestrian Railing (Steel) 666.000

0.000

514-00200  
 

37,122.84666.000

0.00

666.000

LF  

55.74000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Class B (Wall) 8.500

0.000

601-01050  
 

4,695.838.500

0.00

8.500

CY  

552.45000

0395 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

9.90000

0400 *Reinforcing Steel 755.000

0.000

602-00000  
 

573.80755.000

0.00

755.000

LB  

0.76000

0405 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,873.000

0.000

603-01185  
 

122,138.331,873.000

0.00

1,873.000

LF  

65.21000

0405 MATERIAL ALLOWANCE 18 Inch RCP on-site 0.000

0.000

0.000.000

0.00LF  

65.21000

0410 24 Inch Reinforced Concrete Pipe (Complete In Place) 672.000

0.000

603-01245  
 

58,329.60672.000

0.00

672.000

LF  

86.80000

0410 MATERIAL ALLOWANCE 24 Inch RCP on-site 0.000

0.000

0.000.000

0.00LF  

86.80000

0415 30 Inch Reinforced Concrete Pipe (Complete In Place) 290.000

0.000

603-01305  
 

23,040.50290.000

0.00

290.000

LF  

79.45000

0420 36 Inch Reinforced Concrete Pipe (Complete In Place) 651.000

0.000

603-01365  
 

58,043.16651.000

0.00

651.000

LF  

89.16000

0420 MATERIAL ALLOWANCE 36 Inch RCO on-site 0.000

0.000

0.000.000

0.00LF  

89.16000

0425 *Inlet Type 13 (10 Foot) 2.000

0.000

604-13010  
 

5,766.542.000

0.00

2.000

EACH

2,883.27000
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PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Inlet Type 16 (5 Foot) 3.000

0.000

604-16005  
 

8,484.753.000

0.00

3.000

EACH

2,828.25000

0435 *Inlet Type 16 (10 Foot) 4.000

0.000

604-16010  
 

11,919.164.000

0.00

4.000

EACH

2,979.79000

0440 *Inlet Type 16 (15 Foot) 1.000

0.000

604-16015  
 

4,483.231.000

0.00

1.000

EACH

4,483.23000

0445 *Inlet Type 16 (Double) (10 Foot) 4.000

0.000

604-16510  
 

18,522.284.000

0.00

4.000

EACH

4,630.57000

0450 *Inlet Type 16 (Double) (15 Foot) 1.000

0.000

604-16515  
 

5,776.771.000

0.00

1.000

EACH

5,776.77000

0455 *Inlet Type 16 (Triple) (10 Foot) 1.000

0.000

604-16610  
 

5,803.841.000

0.00

1.000

EACH

5,803.84000

0460 *Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

3,089.841.000

0.00

1.000

EACH

3,089.84000

0465 *Vane Grate Inlet (10 Foot) 4.000

0.000

604-25010  
 

14,587.484.000

0.00

4.000

EACH

3,646.87000

0470 *Vane Grate Inlet (Double) (5 Foot) 1.000

0.000

604-26005  
 

3,970.261.000

0.00

1.000

EACH

3,970.26000

0475 *Vane Grate Inlet (Double) (10 Foot) 6.000

0.000

604-26010  
 

28,882.206.000

0.00

6.000

EACH

4,813.70000

0480 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

17,751.455.000

0.00

5.000

EACH

3,550.29000
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PCN: 16212-BID    ESTIMATE RUN

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 MATERIAL ALLOWANCE MANHOLE RISERS 0.000

0.000

0.000.000

0.00NCU 

2,546.40000

0480 MATERIAL ALLOWANCE Manhole Risers 0.000

0.000

0.000.000

0.00EACH

2,546.40000

0480 MATERIAL ALLOWANCE MH Risers 0.000

0.000

0.000.000

0.00EACH

2,546.40000

0485 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

11,818.983.000

0.00

3.000

EACH

3,939.66000

0490 *Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

8,279.051.000

0.00

1.000

EACH

8,279.05000

0495 *Manhole Box Base (20 Foot) 1.000

0.000

604-31020  
 

9,460.711.000

0.00

1.000

EACH

9,460.71000

0500 *Manhole Special 1.000

0.000

604-39000  
 

14,905.391.000

0.00

1.000

EACH

14,905.39000

0505 Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

12,105.722.000

0.00

2.000

EACH

6,052.86000

0510 *Guardrail Type 3 (6-3 Post Spacing) 1,990.000

0.000

606-00301  
 

33,830.001,990.000

0.00

1,990.000

LF  

17.00000

0510 MATERIAL ALLOWANCE Posts and Rail 0.000

0.000

0.000.000

0.00NCU 

17.00000

0515 *Guardrail Type 7 (Style CA) 488.000

0.000

606-00710  
 

24,024.24488.000

0.00

488.000

LF  

49.23000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Guardrail Type 7 (Style CE) 531.000

0.000

606-00740  
 

37,244.34531.000

0.00

531.000

LF  

70.14000

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 3,044.000

0.000

606-00745  
 

268,906.963,044.000

0.00

3,044.000

LF  

88.34000

0530 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,199.213.000

0.00

3.000

EACH

733.07000

0530 MATERIAL ALLOWANCE Type 3D End Anchorage 0.000

0.000

0.000.000

0.00EACH

733.07000

0535 *Transition Type 3G 2.000

0.000

606-01370  
 

2,231.762.000

0.00

2.000

EACH

1,115.88000

0535 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

1,115.88000

0540 *Transition Type 3H 2.000

0.000

606-01380  
 

1,310.942.000

0.00

2.000

EACH

655.47000

0540 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000

0.000.000

0.00EACH

655.47000

0545 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,164.951.000

0.00

1.000

EACH

2,164.95000

0545 MATERIAL ALLOWANCE Non-Flared 0.000

0.000

0.000.000

0.00EACH

2,164.95000

0550 *Fence (Plastic) 4,156.000

0.000

607-11525  
 

9,060.084,156.000

0.00

4,156.000

LF  

2.18000
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Fence (Temporary) 347.000

0.000

607-11580  
 

1,852.98347.000

0.00

347.000

LF  

5.34000

0560 *Fence Chain Link (72 Inch) 955.000

0.000

607-53172  
 

23,120.55955.000

0.00

955.000

LF  

24.21000

0565 *Concrete Bikeway (6 Inch) 1,321.000

-25.000

608-00026  
 

58,449.601,296.000

-1,127.50

1,321.000

SY  

45.10000

0570 *Bituminous Sidewalk 56.860

0.000

608-01000  
 

9,386.4556.860

0.00

56.860

TON 

165.08000

0575 *Curb and Gutter Type 2 (Section I-M) 1,182.000

260.000

609-21011  
 

18,803.681,442.000

3,390.40

1,442.000

LF  

13.04000

0580 *Curb and Gutter Type 2 (Section II-B) 2,151.000

0.000

609-21020  
 

31,770.272,151.000

0.00

2,151.000

LF  

14.77000

0585 *Curb and Gutter Type 2 (Section II-M) 2,886.000

-260.000

609-21021  
 

40,466.662,626.000

-4,006.60

2,886.000

LF  

15.41000

0590 *Gutter Type 2 (2 Foot) 381.000

0.000

609-24002  
 

7,136.13381.000

0.00

381.000

LF  

18.73000

0595 *Curb Type 6 (Section M) 15.000

0.000

609-60011  
 

330.1515.000

0.00

15.000

LF  

22.01000

0600 *Median Cover Material (Patterned Concrete) 6,938.000

0.000

610-00020  
 

44,472.586,938.000

0.00

6,938.000

SF  

6.41000

0605 *Delineator (Type I) 25.000

0.000

612-00001  
 

605.2525.000

0.00

25.000

EACH

24.21000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

11:40:48
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CAT NO0200 ROADWAY 

0610 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

25.31000

0615 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

26.41000

0620 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

0.000

EACH

11.00000

0625 *Location Marker (Fiber Optic)(Dome) 6.000

0.000

612-00260  
 

990.486.000

0.00

6.000

EACH

165.08000

0630 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

5.50000

0635 *2 Inch Electrical Conduit (Bored) 3,300.000

0.000

613-00206  
 

159,786.003,300.000

0.00

3,300.000

LF  

48.42000

0640 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

6.60000

0645 *2 Inch Electrical Conduit (Plastic) 8,089.000

0.000

613-01200  
 

62,285.308,089.000

0.00

8,089.000

LF  

7.70000

0650 *3 Inch Electrical Conduit (Plastic) 516.000

0.000

613-01300  
 

6,816.36516.000

0.00

516.000

LF  

13.21000

0655 *Pull Box (36"x48"x18") 2.000

0.000

613-07038  
 

2,201.062.000

0.00

2.000

EACH

1,100.53000

0660 *Wiring 1.000

0.000

613-10000  
 

6,052.861.000

0.00

1.000

L S 

6,052.86000
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11:40:48

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 *Light Standard Metal (40 Foot) 45.000

0.000

613-34400  
 

128,761.2045.000

0.00

45.000

EACH

2,861.36000

0665 MATERIAL ALLOWANCE Light Standards 0.000

0.000

0.000.000

0.00EACH

2,427.35000

0670 *Light Standard Foundation 34.000

0.000

613-40010  
 

28,063.2634.000

0.00

34.000

EACH

825.39000

0675 *Lighting Control Center 1.000

0.000

613-50100  
 

3,851.821.000

0.00

1.000

EACH

3,851.82000

0680 *Temporary Lighting 1.000

0.000

613-50210  
 

22,010.411.000

0.00

1.000

L S 

22,010.41000

0685 *Luminaire High Pressure Sodium (400 Watt) 44.000

0.000

613-70400  
 

16,947.9244.000

0.00

44.000

EACH

385.18000

0685 MATERIAL ALLOWANCE Pole Bases 0.000

0.000

0.000.000

0.00EACH

321.22000

0685 MATERIAL ALLOWANCE Bases 0.000

0.000

0.000.000

0.00EACH

321.22000

0685 MATERIAL ALLOWANCE Bases 0.000

0.000

0.000.000

0.00EACH

321.22000

0690 *Sign Panel (Class I) 35.000

0.000

614-00011  
 

558.6035.000

0.00

35.000

SF  

15.96000

0695 *Sign Panel (Class II) 237.000

0.000

614-00012  
 

5,737.77237.000

0.00

237.000

SF  

24.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *Sign Panel (Class III) 1,323.500

0.500

614-00013  
 

40,792.441,324.000

15.41

1,324.000

SF  

30.81000

0705 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

0.000

SF  

165.08000

0710 *Steel Sign Post (W 6x12) 36.000

0.000

614-00612  
 

1,545.1236.000

0.00

36.000

LF  

42.92000

0715 *Steel Sign Post (W 8x21) 35.000

0.000

614-00821  
 

2,465.0535.000

0.00

35.000

LF  

70.43000

0720 *Steel Sign Post (W 10x26) 49.000

0.000

614-01026  
 

4,184.6049.000

0.00

49.000

LF  

85.40000

0725 *Steel Sign Support (2-Inch Round)(Post) 32.000

1.000

614-01512  
 

181.5033.000

5.50

33.000

LF  

5.50000

0730 *Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

214.593.000

0.00

3.000

EACH

71.53000

0735 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 112.000

0.000

614-01575  
 

1,479.52112.000

0.00

112.000

LF  

13.21000

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8.000

0.000

614-01578  
 

1,540.728.000

0.00

8.000

EACH

192.59000

0745 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

0.000

EACH

1,045.50000

0750 *Concrete Footing (Type 4) 2.000

0.000

614-03004  
 

4,402.082.000

0.00

2.000

EACH

2,201.04000



CONTID: C16212         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 16212-BID    ESTIMATE RUN 01/16/2014

PROJECT: BRR600-297                    ESTIMATE NO: 0029

REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

11:40:48
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CAT NO0200 ROADWAY 

0755 *Concrete Footing (Type 6) 2.000

0.000

614-03006  
 

5,282.502.000

0.00

2.000

EACH

2,641.25000

0760 Mask Sign Legend 0.000

0.000

614-07000  
 

0.000.000

0.00

0.000

EACH

330.06000

0765 Butterfly Structure 2.000

0.000

614-30110  
 

44,712.562.000

0.00

2.000

EACH

22,356.28000

0770 Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

34,232.971.000

0.00

1.000

EACH

34,232.97000

0775 Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

65,423.961.000

0.00

1.000

EACH

65,423.96000

0780 Impact Attenuator 1.000

0.000

614-85001  
 

20,174.251.000

0.00

1.000

EACH

20,174.25000

0780 MATERIAL ALLOWANCE QUADGUARD II MODEL QG210024 0.000

0.000

0.000.000

0.00EACH

16,740.00000

0785 *Fold-Over Tower (ITS) 1.000

0.000

614-86752  
 

8,804.161.000

0.00

1.000

EACH

8,804.16000

0790 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,000.000

0.000

614-87010  
 

3,080.001,000.000

0.00

1,000.000

LF  

3.08000

0795 *Optical Transceiver 1.000

0.000

614-87020  
 

2,476.171.000

0.00

1.000

EACH

2,476.17000

0800 *Fiber Optic Cable (Single Mode) (48 Strands) 2,500.000

0.000

614-87448  
 

10,600.002,500.000

0.00

2,500.000

LF  

4.24000
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REF
NO.
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NO.

ITEM
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QTY THIS PERIOD
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THIS
PERIOD
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0805 *Fiber Optic Cable (Single Mode) (144 Strands) 2,500.000

0.000

614-87498  
 

11,000.002,500.000

0.00

2,500.000

LF  

4.40000

0810 *Detour Pavement 436.000

0.000

621-00450  
 

19,088.08436.000

0.00

436.000

SY  

43.78000

0815 *Construction Surveying 1.000

0.000

625-00000  
 

34,676.291.000

0.00

1.000

L S 

34,676.29000

0820 *Mobilization 1.000

0.000

626-00000  
 

1,037,000.001.000

0.00

1.000

L S 

1,037,000.00000

0825 *Public Information Services 1.000

0.000

626-01000  
 

42,259.991.000

0.00

1.000

L S 

42,259.99000

0830 *Epoxy Pavement Marking 119.000

0.000

627-00005  
 

14,406.14119.000

0.00

119.000

GAL 

121.06000

0835 *Pavement Marking Paint (Low VOC Solvent Base) 1,335.000

0.000

627-00012  
 

41,131.351,335.000

0.00

1,335.000

GAL 

30.81000

0840 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,857.000

0.000

627-01010  
 

29,712.802,857.000

0.00

2,857.000

SF  

10.40000

0845 Survey Monument (Type 1) 9.000

0.000

629-01001  
 

1,132.029.000

0.00

9.000

EACH

125.78000

0850 Survey Monument (Type 5) 1.000

0.000

629-01005  
 

110.061.000

0.00

1.000

EACH

110.06000

0855 Survey Monument (Type 5S) 8.000

0.000

629-01065  
 

1,320.648.000

0.00

8.000

EACH

165.08000
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NO.
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CAT NO0200 ROADWAY 

0860 *Flagging 14,823.000

0.000

630-00000  
 

326,254.2314,823.000

0.00

14,823.000

HOUR

22.01000

0865 *Uniformed Traffic Control 2,622.000

-9.000

630-00003  
 

135,144.362,613.000

-465.48

2,622.000

HOUR

51.72000

0870 *Traffic Control Vehicle 2.000

0.000

630-00004  
 

35,216.662.000

0.00

2.000

EACH

17,608.33000

0875 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000.000

0.00

0.000

HOUR

8.80000

0880 *Traffic Control Inspection 262.000

0.000

630-00007  
 

14,415.24262.000

0.00

262.000

DAY 

55.02000

0885 *Traffic Control Management 569.000

0.000

630-00012  
 

360,063.20569.000

0.00

569.000

DAY 

632.80000

0890 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,201.044.000

0.00

4.000

EACH

550.26000

0895 *Barricade (Type 3 M-A) (Temporary) 23.000

0.000

630-80335  
 

2,531.3823.000

0.00

23.000

EACH

110.06000

0900 *Construction Traffic Sign (Panel Size A) 95.000

0.000

630-80341  
 

7,840.3595.000

0.00

95.000

EACH

82.53000

0905 *Construction Traffic Sign (Panel Size B) 167.000

3.000

630-80342  
 

14,030.10170.000

247.59

170.000

EACH

82.53000

0910 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

660.248.000

0.00

8.000

EACH

82.53000
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REF
NO.
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NO.
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QTY THIS PERIOD
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PERIOD

11:40:48
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CAT NO0200 ROADWAY 

0915 *Construction Traffic Sign (Special) 811.000

0.000

630-80344  
 

17,850.11811.000

0.00

811.000

SF  

22.01000

0920 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

27.51000

0925 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

49,523.455.000

0.00

5.000

EACH

9,904.69000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

6,603.186.000

0.00

6.000

EACH

1,100.53000

0935 *Drum Channelizing Device 215.000

0.000

630-80360  
 

5,914.65215.000

0.00

215.000

EACH

27.51000

0940 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

82.53000

0945 *Concrete Barrier (Temporary) 8,070.000

0.000

630-80370  
 

145,098.608,070.000

0.00

8,070.000

LF  

17.98000

0950 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

5.50000

0955 *Traffic Cone 600.000

0.000

630-80380  
 

6,600.00600.000

0.00

600.000

EACH

11.00000

0960 *Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

16,507.855.000

0.00

5.000

EACH

3,301.57000

0965 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

44,020.822.000

0.00

2.000

EACH

22,010.41000
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NO.
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0970 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,010,481.190

F A 

1.00000

0975 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0980 F/A Asphalt Pavement Incentive 0.000

-14,416.840

700-70012  
 

-14,416.84-14,416.840

-14,416.84

75,000.000

F A 

1.00000

0985 F/A Fuel Cost Adjustment 9,185.660

0.000

700-70016  
 

9,185.669,185.660

0.00

10,000.000

F A 

1.00000

0990 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0995 F/A Asphalt Cement Cost Adjustment 67,417.430

0.000

700-70019  
 

67,417.4367,417.430

0.00

67,417.430

F A 

1.00000

1000 F/A On-The-Job Trainee 2,364.800

0.000

700-70021  
 

2,364.802,364.800

0.00

5,000.000

HOUR

1.00000

1005 F/A OJT Colorado Training Program 124.800

0.000

700-70022  
 

124.80124.800

0.00

1,500.000

F A 

1.00000

1010 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1015 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1020 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A Trolley Tracks 93,962.530

0.000

700-70035  
 

93,962.5393,962.530

0.00

93,962.530

F A 

1.00000

1035 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

1040 F/A Furnish & Install Electrical Service 10,338.540

0.000

700-70082  
 

10,338.5410,338.540

0.00

20,000.000

F A 

1.00000

1045 F/A Sprinklers 1,048.380

0.000

700-70320  
 

1,048.381,048.380

0.00

1,048.380

F A 

1.00000

1050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1055 *F/A Environmental Health & Safety Management 106,469.560

0.000

700-70589  
 

106,469.56106,469.560

0.00

106,469.560

F A 

1.00000

1060 F/A Clean Culverts 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1320 *Added Item (Hour)/ CCTV Sanitary Sewer 19.000

0.000

900-00010  
 

3,135.0019.000

0.00

19.000

HOUR

165.00000

1325 *Added Item (Hour)/ Clean Culvert 96.000

0.000

900-00010  
 

13,200.0096.000

0.00

96.000

HOUR

137.50000

1330 Construction Surveying (Hourly) Additional Surveying 166.000

0.000

625-00001  
 

16,600.00166.000

0.00

166.250

HOUR

100.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1410 Uniformed Traf Ctrl (Vehicle) AUTO-PAY ADJUSTMENT 74.000

0.000

630-00006  
 

651.2074.000

0.00

74.000

HOUR

8.80000

1415 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

11,931.411.000

0.00

1.000

L S 

11,931.41000

1420 Rem Headwall 1.000

0.000

202-00015  
 

2,049.901.000

0.00

1.000

EACH

2,049.90000

1425 Rem of Structure (Spec) 3.000

0.000

202-00002  
 

11,091.933.000

0.00

3.000

EACH

3,697.31000

1430 Added Item (Lump Sum)/ Removal of Median Footer (2) 1.000

0.000

900-00014  
 

9,012.381.000

0.00

1.000

L S 

9,012.38000

1435 Conc Curb Ramp Concrete Curb Ramp 14.000

0.000

608-00010  
 

1,600.0614.000

0.00

14.000

SY  

114.29000

1440 Gdrail Ty 7 (Precast) Guardrail Type 7 300.000

0.000

606-99999  
 

18,342.00300.000

0.00

330.000

LF  

61.14000

1445 Added Item (Lump Sum)/ Removal of Median Footer (3) 1.000

0.000

900-00014  
 

4,074.241.000

0.00

1.000

L S 

4,074.24000

1450 Preform Plastic Pvmt Mkg (WS) (TY I) 190.000

0.000

627-30324  
 

3,135.00190.000

0.00

1,000.000

SF  

16.50000

1455 Wiring (Additional) 1.000

0.000

613-10000  
 

7,733.711.000

0.00

1.000

L S 

7,733.71000

1460 Conc Sidewalk 1,034.000

0.000

608-00000  
 

42,497.401,034.000

0.00

1,034.000

SY  

41.10000
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1465 Reflector Strip (4 In) 73.000

0.000

612-00070  
 

1,547.6073.000

0.00

73.000

EACH

21.20000

CAT 8,046,711.35-15,381.519,234,635.73CURRENT AMT0200 $ $ $

CAT NO0300 F-16-XB 

1065 *Removal of Slope and Ditch Paving 1,875.000

0.000

202-00026  
 

9,318.751,875.000

0.00

1,875.000

SY  

4.97000

1070 *Removal of Bridge 1.000

0.000

202-00400  
 

482,229.941.000

0.00

1.000

EACH

482,229.94000

1075 *Structure Excavation 660.000

0.000

206-00000  
 

5,504.40660.000

0.00

660.000

CY  

8.34000

1080 Structure Backfill (Flow-Fill) 4,500.000

0.000

206-00065  
 

225,000.004,500.000

0.00

4,500.000

CY  

50.00000

1085 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

20.20000

1090 *Stone Matrix Asphalt (Fibers)(Asphalt) 567.960

0.000

403-09221  
 

51,877.47567.960

0.00

567.960

TON 

91.34000

1095 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

0.000

LF  

106.93000

1100 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

309.68000

1100 MATERIAL ALLOWANCE CSL Pipe 0.000

0.000

0.000.000

0.00LF  

21.21000
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PERIOD
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CAT NO0300 F-16-XB 

1105 Concrete Slope and Ditch Paving (Reinforced) 226.000

0.000

507-00100  
 

100,454.74226.000

0.00

226.000

CY  

444.49000

1110 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

0.000

LB  

1.53000

1115 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

0.000

EACH

3,701.45000

1120 Bridge Drain (Special) 4.000

0.000

513-00690  
 

5,735.804.000

0.00

4.000

EACH

1,433.95000

1120 MATERIAL ALLOWANCE Scuppers and Grates 0.000

0.000

0.000.000

0.00EACH

1,433.95000

1120 MATERIAL ALLOWANCE Scuppers and Grates 0.000

0.000

0.000.000

0.00EACH

1,433.95000

1125 *Waterproofing (Membrane) 8,788.000

0.000

515-00120  
 

117,495.568,788.000

0.00

8,788.000

SY  

13.37000

1130 Bridge Expansion Device (0-4 Inch) 468.000

0.000

518-01004  
 

72,909.72468.000

0.00

468.000

LF  

155.79000

1130 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

96.00000

1135 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

392.05000

1140 Grout (Bridge)(Special) 0.000

0.000

601-06400  
 

0.000.000

0.00

0.000

CF  

12.56000
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CUMULATIVE
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CAT NO0300 F-16-XB 

1145 *Structural Concrete Coating 11,019.000

0.000

601-40300  
 

109,088.1011,019.000

0.00

11,019.000

SY  

9.90000

1150 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.76000

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.01000

1160 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

6,275.364.000

0.00

4.000

EACH

1,568.84000

1165 *Guardrail Type 7 (Style CC) (Special) 414.000

0.000

606-00721  
 

44,376.66414.000

0.00

414.000

LF  

107.19000

1170 *Bridge Rail Type 7 822.000

0.000

606-10700  
 

65,340.78822.000

0.00

822.000

LF  

79.49000

1175 *Fence Chain Link (Special) (60 Inch) 400.000

0.000

607-53161  
 

7,044.00400.000

0.00

400.000

LF  

17.61000

1180 *1 Inch Electrical Conduit 1,693.000

0.000

613-00100  
 

9,311.501,693.000

0.00

1,693.000

LF  

5.50000

1185 *1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

55.02000

1190 *2 Inch Electrical Conduit 2,702.000

0.000

613-00200  
 

17,833.202,702.000

0.00

2,702.000

LF  

6.60000

1195 *Luminaire High Pressure Sodium (150 Watt) 12.000

0.000

613-70150  
 

18,488.7612.000

0.00

12.000

EACH

1,540.73000
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CAT NO0300 F-16-XB 

1195 MATERIAL ALLOWANCE 150W HPS LUMINAIRE 0.000

0.000

0.000.000

0.00EACH

887.25000

1195 MATERIAL ALLOWANCE LUMINAIRE SUPPORTS 0.000

0.000

0.000.000

0.00EACH

320.00000

1200 *Weather Monitoring System 1.000

0.000

614-86741  
 

52,824.981.000

0.00

1.000

EACH

52,824.98000

1205 Prestressing Steel Strand 0.000

0.000

618-00002  
 

0.000.000

0.00

0.000

MKFT

40.16000

1205 MATERIAL ALLOWANCE Strand 0.000

0.000

0.000.000

0.00MKFT

40.16000

1210 Prestressed Concrete Slab (Depth 6" Through 13") 0.000

0.000

618-06034  
 

0.000.000

0.00

0.000

SF  

26.27000

1210 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00SF  

26.27000

1215 Precast Concrete U Girder (U72)(Pre-Tensioned) 0.000

0.000

618-10072  
 

0.000.000

0.00

0.000

LF  

552.53000

1215 MATERIAL ALLOWANCE Girder Strand 0.000

0.000

0.000.000

0.00NCU 

552.53000

1215 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

346.80000

1220 8 Inch Plastic Pipe 156.000

0.000

619-50640  
 

16,330.08156.000

0.00

156.000

LF  

104.68000
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CUMULATIVE
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CAT NO0300 F-16-XB 

1220 MATERIAL ALLOWANCE Pipie and Accesories 0.000

0.000

0.000.000

0.00LF  

104.68000

1220 MATERIAL ALLOWANCE Additional Pipe and Accessories 0.000

0.000

0.000.000

0.00NCU 

104.68000

1225 16 Inch Plastic Pipe 362.000

0.000

619-51280  
 

40,475.22362.000

0.00

362.000

LF  

111.81000

1225 MATERIAL ALLOWANCE Pipe and accesories 0.000

0.000

0.000.000

0.00LF  

111.81000

1225 MATERIAL ALLOWANCE Additinal Pipe and Accessories 0.000

0.000

0.000.000

0.00NCU 

111.81000

1335 Unclassified Excavation (Complete In Place) (Special) 0.000

0.000

203-00012  
 

0.000.000

0.00

0.000

CY  

12.00000

1345 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

0.000.000

0.00

0.000

LF  

61.45000

1350 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

75.98000

1365 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

24.00000

1370 Added Item (Lump Sum)/ VECP Design - Abutment 
Foundations

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

37,125.00000

1385 Added Item (Dollar)/ VECP Retainage 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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CUMULATIVE
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CAT NO0300 F-16-XB 

1390 Added Item (Lump Sum)/ Repair Existing Bridge Deck 1.000

0.000

900-00014  
 

173,387.401.000

0.00

1.000

L S 

173,387.40000

1395 Added Item (Lump Sum)/ Bridge - Substructure and 
Superstructure

1.000

0.000

900-00014  
 

5,495,031.521.000

0.00

1.000

L S 

5,495,031.52000

1405 Added Item (Lump Sum)/ GALVANIZED PT ANCHORS 1.000

0.000

900-00014  
 

973.501.000

0.00

1.000

L S 

973.50000

CAT 7,127,307.440.007,127,307.44CURRENT AMT0300 $ $ $

CAT NO0301 F-16-DQ 

1230 Removal of Bridge Railing 208.000

0.000

202-00425  
 

7,556.64208.000

0.00

208.000

LF  

36.33000

1235 *Guardrail Type 7 (Style CC) (Special) 133.000

0.000

606-00721  
 

14,256.27133.000

0.00

133.000

LF  

107.19000

1240 *Bridge Rail Type 7 (Special) 76.000

0.000

606-10705  
 

4,724.9276.000

0.00

76.000

LF  

62.17000

CAT 26,537.830.0026,537.83CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS 

1245 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

10,116.082.000

0.00

2.000

EACH

5,058.04000

1250 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

8.34000

1255 Structure Backfill (Class 1) 5,844.000

0.000

206-00100  
 

118,048.805,844.000

0.00

5,844.000

CY  

20.20000

1260 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

17.44000
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CAT NO0302 RETAINING WALLS 

1265 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

0.000

SY  

4.37000

1270 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

0.000

SF  

15.69000

1275 Concrete Class D 484.000

0.000

601-03000  
 

137,993.24484.000

0.00

484.000

CY  

285.11000

1280 *Structural Concrete Coating 3,746.000

0.000

601-40300  
 

37,085.403,746.000

0.00

3,746.000

SY  

9.90000

1285 *Reinforcing Steel (Epoxy Coated) 62,899.000

0.000

602-00020  
 

63,527.9962,899.000

0.00

62,899.000

LB  

1.01000

1290 *Bridge Rail Type 7 1,139.000

0.000

606-10700  
 

90,539.111,139.000

0.00

1,139.000

LF  

79.49000

1295 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

5.50000

1300 *2 Inch Electrical Conduit 3,825.000

0.000

613-00200  
 

25,245.003,825.000

0.00

3,825.000

LF  

6.60000

1340 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

4.80000

1355 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.76000

1360 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

330.32000
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CAT NO0302 RETAINING WALLS 

1375 Added Item (Lump Sum)/ VECP Design - Walls 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

25,000.00000

1380 Shoring - Retaining Walls 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

15,000.00000

1400 Added Item (Lump Sum)/ Walls - EF and EC 1.000

0.000

900-00014  
 

768,273.441.000

0.00

1.000

L S 

768,273.44000

CAT 1,250,829.060.001,250,829.06CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1305 Field Office (Special) 1.000

0.000

620-00005  
 

65,957.201.000

0.00

1.000

EACH

65,957.20000

1310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,491.071.000

0.00

1.000

EACH

23,491.07000

1315 Sanitary Facility 2.000

0.000

620-00020  
 

5,721.002.000

0.00

2.000

EACH

2,860.50000

CAT 95,169.270.0095,169.27CURRENT AMT0400 $ $ $

$16,546,554.95-15,381.51$17,734,479.33$CURRENT AMTPROJECT TOTAL


